
Page 1 of 1 

Radiogram No. 9871u  Form 24 for 02/24/05 
Stowing hardware for disposal in Progress. Demating УС-21 telemetry connectors from БИТС2-12  

GMT CREW ACTIVITY 
06:00-06:10  Morning inspection 
06:10-06:40  Post-sleep 
06:40-07:30 . BREAKFAST 
07:30-07:45  Daily planning conference (S-band) 
07:45-08:15  Work prep 
08:15-11:20 FE-1 
08:15-09:30 CDR 

Stowing hardware for disposal in Progress 351 (with IMS support) 

09:30-11:00 Physical Exercise (RED) 
11:00-12:00 

CDR 
Physical Exercise (TVIS) 

11:20-12:20 FE-1 Physical exercise (VELO + Force Loader/Cycle 1), day 3 
12:05-12:20 CDR GASMAP HRF: power up 
12:20-13:20  LUNCH 
13:20-14:20  Install Progress 351 docking mechanism  
14:20-14:50 FE-1 СОЖ maintenance 
14:20-17:20 CDR Ground controlled SSRMS motion with the crew monitoring 
14:50-15:00 On MCC Go Demating telemetry connector  
15:00-15:50 Removing УС-21 box from Progress 351  
15:50-17:20 

FE-1 
Physical Exercise (TVIS) Day 3 

17:20-17:25 CDR Transfer TVIS, RED, and HRM data to MEC. 
17:25-17:30 FE-1 On MCC GO ISS O2 repress from Progress 351СрПК (start)  

17:30-18:10  SM and Progress TORU test without commanding Progress Approach & Attitude 
Control Thrusters [ДПО]  

18:10-18:30 CDR IMS file prep 
18:10-18:15 PLANTS-2. Data downlink 
18:15-18:20 ISS O2 repress from Progress 351СрПК (terminate) 
18:20-18:45 

FE-1 
Daily plan review 

18:30-18:35 CDR GASMAP HRF - routine health check power down 
18:35-18:55 CDR Daily plan review 
18:45-18:55 FE-1 Report prep 
18:55-19:10  Daily planning conference (S-band) 
19:10-19:30  Report prep 
19:30-20:00  DINNER 
20:00-20:30  Daily food prep 
20:30-21:30  Pre-sleep 
21:30-06:00  SLEEP 
Note: See OSTP for references to US activities.  
End of Radiogram  


